



January 20, 2026

Ms. Miriam Moran  
Grants Manager  
Galveston County  
722 Moody 3rd Floor  
Galveston, Texas 77550

Re: Contract Extension for Hurricane Harvey (GC Contract No. CM18048)  
Engineering/Architecture Services – Post Storm Damage Assessment Contract Amendment No. 7  
Huitt-Zollars Project No. R308586.01

Dear Ms. Moran:

The time for the above referenced contract will end at the end of January 2026. A single facility reconstruction project, the Bayshore Park Boat Ramp Reconstruction and Mitigation, remains to be completed.

Huitt-Zollars is requesting that the contract be amended to extend the contract period from the end of January 2026 to the end of July 2026. This amendment to the contract will provide sufficient time for construction administration activities to be completed, record drawings to be prepared, and the construction contract close out. No change in the contract amount is requested.

For your convenience, a copy of the sixth contract amendment is attached.

If there are any questions, please contact us.

Sincerely,  
**Huitt-Zollars, Inc.**

A handwritten signature in blue ink that reads 'Katherine A. Mears'.

Katherine A. Mears, PE, ENV SP  
Managing Principal