



GALVESTON COUNTY ENGINEERING DEPARTMENT

Change Order No. 2
Texas City Hurricane Levee Roadway Rehabilitation

Owner: Galveston County
Contractor: Craig & Heidt, Inc.
Engineer: Woolpert

Contract Number: 24-1139
Purchase Order Number: PO-0002418-1
Bid Number: B241017

Work Being Changed

This change order addresses the stabilization of the existing base material, which was found to be structurally inadequate during construction and unsuitable for asphalt pavement. To mitigate potential pavement failure, stabilization will be performed using two added pay items: No. 13 "Cement (5%)" and No. 14 "Cement treatment (Existing Base Material)(6)". Supporting cost documentation is attached.

CHANGE IN CONTRACT PRICE

Original Contract Price: \$1,307,196.57
Net Change From
Previous Change Orders: \$168,377.43
Contract Price Prior To
This Change Order: \$1,475,574.00
Net Increase/Decrease Of
This Change Order: \$98,158.50
Contract Price With All
Approved Change Orders: \$1,573,732.50

CHANGE IN CONTRACT TIME

Original Contract Time: 243 Days
Net Change From
Previous Change Orders: 0 Days
Contract Time Prior To
This Change Order: 243 Days
Net Increase/Decrease Of
This Change Order: 0 Days
Contract Time With All
Approved Change Orders: 243 Days

RECOMMENDED:

By: [Signature]
Engineer (Consultant)

Date: 7-18-2025

By: [Signature]
Engineer (County Engineer)

Date: 8-7-2025

APPROVED:
County Of Galveston

By: [Signature]
Mark Henry, County Judge

Date: September 2, 2025

Attest: [Signature]
Dwight Sullivan, County Clerk

By: [Signature]
Melissa A. Childs, Deputy

ACCEPTED:
Contractor

By: [Signature]
Craig & Heidt, Inc. (Authorized Signature)

Date: 7-18-2025

JOE CRAIG
Printed Name

GALVESTON COUNTY ENGINEERING DEPARTMENT

Change Order No. 2
Texas City Hurricane Levee Roadway Rehabilitation

					ORIGINAL + PREVIOUSLY REVISED		NEW			
Pay Item No.	Spec Item No.	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	Proposed Unit Cost	ITEM COST	OVERRUN/UNDERRUN
CO2-1 13	0275	Cement (5%)	Ton	\$0.00	0.00	\$0.00	107.00	\$225.00	\$24,075.00	\$24,075.00
CO2-2 14	0275	Cement Treatment (Existing Base Material)(6")	SY	\$0.00	0.00	\$0.00	7,335.00	\$10.10	\$74,083.50	\$74,083.50
		TOTAL								\$98,158.50