



## **GALVESTON COUNTY ENGINEERING DEPARTMENT**

Amendment No. 2

Engineering Services for Jackson Ave Paving & Drainage Improvements from 9th St to 14th St

Owner: Galveston County  
Consultant: IDS Engineering Group

Contract Number: CM21411  
Purchase Order Number: F205029

---

### **Work Being Changed**

Construction Observation & Material Testing for Closeout

---

#### **CHANGE IN CONTRACT PRICE**


Original Contract Price: \$265,416.00  
Net Change From Previous Amendments: \$9,600.00  
Contract Price Prior To this Amendment: \$275,016.00  
Net Increase/Decrease of this Amendment: \$8,900.00  
Contract Price With All Approved Amendments: \$283,916.00

#### **CHANGE IN CONTRACT TIME**

Original Contract Time: N/A Days  
Net Change From Previous Amendments: N/A Days  
Contract Time Prior To this Amendment: N/A Days  
Net Increase/Decrease of this Amendment: N/A Days  
Contract Time With All Approved Amendments: N/A Days

---

#### **RECOMMENDED:**

By:   
County Engineer

Date: 7-16-2025


#### **APPROVED:** County Of Galveston

By: \_\_\_\_\_  
Mark Henry, County Judge

Date: \_\_\_\_\_

Attest: \_\_\_\_\_  
Dwight Sullivan, County Clerk

#### **ACCEPTED:** Consultant: IDS Engineering Group

By:   
Travis Sellers  
Printed Name

Date: 07-15-2025



May 28, 2025

Mr. Michael Shannon, P.E.  
Galveston County Engineering Department  
722 Moody, 1<sup>st</sup> Floor  
Galveston , Texas 77550

Reference: Proposal for Additional Services for Jackson Avenue Paving and Drainage Improvements  
from 9<sup>th</sup> Street to north of 14<sup>th</sup> Street  
IDS Project No: 1306-009-00

Dear Mr. Shannon:

In response to our earlier conversation regarding additional funding for project management , observation, and material testing I wanted to provide you with an update on the project and budget status. Construction of the project is complete.

The budget for management, observation, and material testing was expended in March 2025. Our efforts to date have included conducting a final walkthrough, payment of the final material testing invoicing, coordinating with the contractor on a final change order and processing of their final pay estimates. To provide compensation for these final efforts we request additional funding of \$8,900.

|   |                            |
|---|----------------------------|
| Construction management, Observation and Material Testing | \$8,900.00 Hourly          |
| <b>Total Basic Services</b>                               | <b>\$8,900.00 (Hourly)</b> |

Hourly fee services will be invoiced monthly based on effort expended and billed per the Rate Schedule in our original agreement.

We appreciate the opportunity to present this proposal to Galveston County. If you need additional information in support of this proposal, please contact us at 713.462.3178.

Respectfully submitted,

A handwritten signature in blue ink, appearing to read "Travis S. Sellers", is written over a light blue horizontal line.

Travis S. Sellers, P.E.  
Senior Vice President

\\\\idseg\\fs\\Projects\\1300\\130600900 Jackson Ave Paving\_Drainage Imp - Phase II\\PM\\010 Proposal\\Jackson Avenue Paving and Drainage Ph II Add  
Services Proposal 05-28-2025.docx