



GALVESTON COUNTY ENGINEERING DEPARTMENT

Change Order No. 2
Highway 3 Boat Ramp & Parking Lot Reconstruction

Owner: Galveston County
Contractor: Lucas Construction
Engineer: LJA Engineering

Contract Number: 206455
Purchase Order Number: PO-0003327
Bid Number: 25-035

Work Being Changed

Adding 60 calender days to allow for TNMP removal of existing electrical poles and contractor to install new solar light poles and fixtures. This time extension will extend current construction contract to December 22, 2025.

CHANGE IN CONTRACT PRICE

Original Contract Price: \$525,082.00
Net Change From
Previous Change Orders: -\$34,800
Contract Price Prior To
This Change Order: \$490,282
Net Increase/Decrease Of
This Change Order: \$0
Contract Price With All
Approved Change Orders: \$490,282

CHANGE IN CONTRACT TIME

Original Contract Time: 150 Days
Net Change From
Previous Change Orders: 0 Days
Contract Time Prior To
This Change Order: 150 Days
Net Increase/Decrease Of
This Change Order: 60 Days
Contract Time With All
Approved Change Orders: 210 Days

RECOMMENDED:

By: Douglas J. Durini Date: 10/1/2025
LJA Engineering (Consultant)

By: [Signature] Date: 10-1-2025
Engineer (County Engineer)

APPROVED:
County Of Galveston

By: [Signature] Date: October 13, 2025
Mark Henry, County Judge

Attest: [Signature]
Dwight Sullivan, County Clerk



ACCEPTED:

Contractor
By: [Signature] Date: 9/30/2025
Lucas Construction (Authorized Signature)

Jimmy McGinnis

Printed Name



September 29, 2025
County of Galveston
722 Moody Ave
Galveston, TX 77550
Attn: Julie Walker

Re: HWY 3 Boat Ramp and Parking Lot Request for Contract Extension due to TNMP Conflicts

Dear Ms. Walker,

Due to the existing electrical facilities within the project scope that are to be removed by TNMP that have not been removed yet, we respectfully request an extension of contract time of 60 calendar days. We are hopeful that TNMP will have their facilities removed within that timeframe so that we may install the new light poles and fixtures and complete the project.

Respectfully,

Jimmy McGinnis

Jimmy McGinnis
Vice President
Lucas Construction Company, Inc.