

REQUEST ID- # 42553

FW: Motorola & Galveston Project USTX23D187SW - Change Order 01

Requested by Witmer, Misty on Apr 3, 2025 08:11 AM Approval Status : Not Configured

Request Details

Request Type	Service Request	Mode	E-Mail
Status	Open	Level	Tier 2

Requester Details

Requester Name	Witmer, Misty	Assets	-
----------------	---------------	--------	---

Site	Base Site	Category	Software
Group	Business Office	Sub Category	Misc Software
Technician	Not Assigned	Item	Other Software

Created Date	Apr 3, 2025 08:11 AM	Responded Time	Not Configured
--------------	----------------------	----------------	----------------

Due by date	Apr 11, 2025 08:11 AM	Completed Time	Not Configured
-------------	-----------------------	----------------	----------------

Response Due Date	Not Configured
-------------------	----------------

Emails to Notify	-
------------------	---

Created By	System	Department	Information Technology
Template	Ad-Hoc Service	Service Category	Ad-Hoc
SLA	6 Day Resolution		

Description

Please assign to the business office. This is a change order needed to go on CC for the Motorola implementation.

Misty Witmer

Chief Information Officer/Facilities Director, Interim

NOTE TO OUR CUSTOMERS: To ensure your technology-related needs are being captured, all inquiries and requests should be directed to our IT Service Desk via the web portal, emailing itdesk@galvestoncountytx.gov or calling 12685.

From: Travis Dillingham <travis.dillingham@motorolasolutions.com>

Sent: Thursday, April 3, 2025 8:09 AM

To: Witmer, Misty <Misty.Witmer@galvestoncountytx.gov>

Cc: Martinez, Chris <Chris.Martinez@galvestoncountytx.gov>; Moledina, Imtiyaz <Imtiyaz.Moledina@galvestoncountytx.gov>; Ihde, Margo <Margo.Ihde@galvestoncountytx.gov>; Michaels, Lauren <Lauren.Michaels@galvestoncountytx.gov>

Subject: Re: Motorola & Galveston Project USTX23D187SW - Change Order 01

Sure, I have attached that PDF here. Thank you.

Travis Dillingham

Project Manager - West

Software Deployment & Integration

Motorola Solutions

m: 801-349-7710

e: travis.dillingham@motorolasolutions.com

On Thu, Apr 3, 2025 at 7:40 AM Witmer, Misty <Misty.Witmer@galvestoncountytx.gov> wrote:

Good morning Travis,

I am not authorized to sign off on change orders, even those with a \$0 value. If you can provide this in a PDF document, signed by Motorola first with the County's signature area blank, we'll submit to Commissioners Court for our County Judge's signature.

Thank you,

Misty Witmer**Chief Information Officer/Facilities Director, Interim**

NOTE TO OUR CUSTOMERS: To ensure your technology-related needs are being captured, all inquiries and requests should be directed to our IT Service Desk via the web portal, emailing itinfo@galvestoncountytx.gov or calling 361.2863.

From: DocuSign NA4 System <dse_NA4@docusign.net>**Sent:** Wednesday, April 2, 2025 10:05 AM**To:** Witmer, Misty <Misty.Witmer@galvestoncountytx.gov>**Subject:** Motorola & Galveston Project USTX23D187SW - Change Order 01

Travis Dillingham sent you a document to review and sign.

REVIEW DOCUMENT**Travis Dillingham**Travis.Dillingham@motorolasolutions.com

Hi Misty, here is the Motorola signed change order for your review and signature. I reviewed this zero dollar change order with Margo and Imtiyaz this week. Please let me know if you have any questions.

Powered by

Do Not Share This Email

This email contains a secure link to DocuSign. Please do not share this email, link, or access code with others.

Alternate Signing Method

Visit [DocuSign.com](https://docusign.com), click 'Access Documents', and enter the security code:

4032037038194754A256FB592DCEBBFA7

About DocuSign

Sign documents electronically in just minutes. It's safe, secure, and legally binding. Whether you're in an office, at home, on-the-go -- or even across the globe -- DocuSign provides a professional trusted solution for Digital Transaction Management™.

Questions about the Document?

If you need to modify the document or have questions about the details in the document, please

reach out to the sender by emailing them directly.

Stop receiving this email

[Report this email](#) or read more about [Declining to sign](#) and [Managing notifications](#).

If you have trouble signing, visit "[How to Sign a Document](#)" on our [DocuSign Support Center](#), or become part of the [DocuSign Community](#) to access tips and guidance from peers.

[Download the DocuSign App](#)

This message was sent to you by Travis Dillingham who is using the DocuSign Electronic Signature Service. If you would rather not receive email from this sender you may contact the sender with your request.

For more information on how and why we collect your personal information, please visit our [Privacy Policy](#).

Requester Details**Witmer, Misty****misty.witmer@galvestoncountytexas.gov**

Employee ID	E100765
Phone	+14097705409
Mobile	-
Job Title	Chief Information Officer
Site	Base Site
Department	Information Technology
Reporting Manager	-
Test	-

Assets belonging to the User

Name	Product	Product Type	Asset Type	Product Manufacturer	Warranty Expiry Date
Spare # 5	Nighthawk M6	Air Cards	Asset	Netgear	-
PHDGH05353	LaserJet Pro M404dw	Printer	Asset	HP	-
FCH2049FNU6	UC Conference Phone - 8841	Desktop Phones	Asset	Cisco	-
1L86WN3	U2722D	Monitor	Component	Dell	-
0F00Q1823083BF	Surface Pro 9	Workstation	Asset	Microsoft	-



CHANGE ORDER

01

Change Order Number: 01

Date: 4/1/25

Project Name and Number: Galveston County, TX PremierOne Suite USTX23D187SW

Customer Name: Galveston County Sheriff's Office

Customer Project Mgr: Imtiyaz Moledina and Margo Ihde

The purpose of this Change Order is to:

The parties agree to make certain changes to Motorola's scope of work, as further described herein.

Contract Project Identifier (Name or Number):

PO Number F403004
Bid Number B231018
Contract Number
CM23197

Contract Date: December 11, 2023

In accordance with the terms and conditions of the contract identified above between Galveston County, Texas and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Price:	\$5,966,316.00
Previous Change Order amounts	\$0
This Change Order:	\$0
Contract Credit (If Applicable):	\$0
New Contract Price:	\$5,966,316.00

***"Contract Price" does not include taxes.**

Completion Date Adjustments

Original Completion Date:	6/1/2026
Current Completion Date prior to this Change Order:	6/1/2026
New Completion Date:	6/1/2026



CHANGE ORDER

01

Equipment Changes: (additions, deletions or modifications) Include attachments if needed.

- N/A

Scope of Work Changes: (additions, deletions or modifications) Include attachments if needed.

The parties agree to that following changes shall apply to Motorola's services set out in Section 2.3.3.3 (Legacy RMS Data to Premier One Records Import):

- The original requirement of 100,000 Jail Management System (JMS) records is modified as set out in the Data conversion Statement of Work (SOW), attached hereto as Attachment A and incorporated herein. Customer agrees that Records Documents shall be converted from a single source of data; and
- Table 2-10: Records Migration Table is herewith deleted and replaced with the following:

Table 2-10: Records Migration Table

Records Documents to be Migrated # of Records	# of Records
Agency #1 - 5 Case Reports (Open/Closed Cases)	Up to 10,000K 2 years of data
Agency #1- 5 Property (Open/Closed Cases)	Up to 10,000k
Agency #1- 5 Evidence (Open/Closed Cases)	Up to 10,000k
Agency #1- 5 Crisis Intervention (Open/Closed Cases)	Up to 10,000k 1 year of data
Agency #1- 5 Warrants (Open/Closed Cases)	Up to 10,000k 4 years of closed data
Agency #1- 5 Civil Process (Open/Closed Cases)	Up to 10,000k 7 years of closed data
Agency #1- 5 Sex Offender (Open/Closed Cases)	Up to 10,000k
Agency #1 - 5 Employee Administration (Open/Closed Cases)	Up to 10,000k
Agency #1 - 5 Internal Affairs (Open/Closed Cases)	Up to 10,000k
Agency #1 - 5 Use of Force (Open/Closed Cases)	Up to 10,000k
Agency #1 - 5 Field Contact (Open/Closed Cases)	Up to 10,000k

**MOTOROLA SOLUTIONS****CHANGE ORDER**

01

SUA/Support Service Changes: (additions, deletions or modifications) *Include attachments if needed. Must be completed by Project CSM.*

- N/A

Schedule Changes: (describe change or N/A)

- N/A

Contract Price Changes: (describe change or N/A)

- N/A

Customer Responsibilities: (describe change or N/A)

- N/A

Payment Schedule for this Change Order:

(describe new payment terms applicable to this change order)

- N/A

Purchase Order Requirements for this Change Order (select only one).

- ☐ A Purchase Order is required - included with this change order and is attached.
- ☒ No Purchase Order is required - Customer affirms that this change order document is the only notice to proceed required, that funding has been encumbered for this change order in its entirety, and that no further purchase orders will be issued against this change order
- ☒ No Purchase Order required - this is a \$0 Change Order or a decrease in scope.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.**Customer**By: Lori BrysonPrinted Name: Lori BrysonTitle: Sr Manager, Field
DeploymentsDate: 4/1/25By: [Signature]Printed Name: MARK HENRYTitle: COUNTY JUDGEDate: 4/17/25Reviewed by: Lori Bryson
Motorola Solutions

Date: _____



CHANGE ORDER

01

Change Order Log:

CO #	Description	Current Contract Total	CO Amount	Change Order Status
01	Data Conversion Scope Change	\$5,966,316.00	\$0	This Change Order