



GALVESTON COUNTY ENGINEERING DEPARTMENT

Amendment No. 2

Engineering Services for Jackson Ave Paving & Drainage Improvements from 9th St to 14th St

Owner: Galveston County
Consultant: IDS Engineering Group

Contract Number: CM21411
Purchase Order Number: F205029

Work Being Changed

Construction Observation & Material Testing for Closeout

CHANGE IN CONTRACT PRICE

Original Contract Price: \$265,416.00
Net Change From Previous Amendments: \$9,600.00
Contract Price Prior To this Amendment: \$275,016.00
Net Increase/Decrease of this Amendment: \$8,900.00
Contract Price With All Approved Amendments: \$283,916.00

CHANGE IN CONTRACT TIME

Original Contract Time: N/A Days
Net Change From Previous Amendments: N/A Days
Contract Time Prior To this Amendment: N/A Days
Net Increase/Decrease of this Amendment: N/A Days
Contract Time With All Approved Amendments: N/A Days

RECOMMENDED:


By: 
County Engineer

Date: 7-16-2025

APPROVED:
County Of Galveston

By: 
Mark Henry, County Judge

Date: August 4, 2025

Attest: 
Dwight Sullivan, County Clerk

ACCEPTED:
Consultant: IDS Engineering Group

By: 
Travis Sellers
Printed Name

Date: 07-15-2025



May 28, 2025

Mr. Michael Shannon, P.E.
Galveston County Engineering Department
722 Moody, 1st Floor
Galveston , Texas 77550

Reference: Proposal for Additional Services for Jackson Avenue Paving and Drainage Improvements
 from 9th Street to north of 14th Street
 IDS Project No: 1306-009-00

Dear Mr. Shannon:

In response to our earlier conversation regarding additional funding for project management , observation, and material testing I wanted to provide you with an update on the project and budget status. Construction of the project is complete.

The budget for management, observation, and material testing was expended in March 2025. Our efforts to date have included conducting a final walkthrough, payment of the final material testing invoicing, coordinating with the contractor on a final change order and processing of their final pay estimates. To provide compensation for these final efforts we request additional funding of \$8,900.

<u>Construction management, Observation and Material Testing</u>	<u>\$8,900.00 Hourly</u>
Total Basic Services	\$8,900.00 (Hourly)

Hourly fee services will be invoiced monthly based on effort expended and billed per the Rate Schedule in our original agreement.

We appreciate the opportunity to present this proposal to Galveston County. If you need additional information in support of this proposal, please contact us at 713.462.3178.

Respectfully submitted,

A handwritten signature in blue ink, appearing to read "Travis S. Sellers", is written over a light blue horizontal line.

Travis S. Sellers, P.E.
Senior Vice President

\\\\idseg\\fs\\Projects\\1300\\130600900 Jackson Ave Paving_Drainage Imp - Phase II\\PM\\010 Proposal\\Jackson Avenue Paving and Drainage Ph II Add Services Proposal 05-28-2025.docx