



**AMENDMENT NO. 1 TO
GLO CONTRACT NO. 24-099-012-E660**

THE GENERAL LAND OFFICE (the “GLO”) and **GALVESTON COUNTY** (“Subrecipient”), each a “Party” and collectively “the Parties” to GLO Contract No. 24-099-012-E660 (the “Contract”), desire to amend the Contract.

WHEREAS, the Parties desire to extend the term of the Contract; and

WHEREAS, the Parties desire to delete and replace the Work Plan and Budget; and

WHEREAS, these revisions will result in no additional encumbrance of Contract funds;

NOW, THEREFORE, the Parties hereby agree as follows:

1. **SECTION 3.01(b)** of the Contract is amended to reflect a termination date of **June 30, 2026**.
2. **ATTACHMENT A** to the Contract, **Work Plan and Budget**, is deleted in its entirety and replaced with the **Revised Work Plan and Budget**, attached hereto and incorporated herein in its entirety for all purposes as **ATTACHMENT A-1**.
3. This Amendment shall be effective upon the date of the last signature.
4. The terms and conditions of the Contract not amended herein shall remain in force and effect.

SIGNATURE PAGE FOLLOWS

**SIGNATURE PAGE FOR AMENDMENT NO. 1 TO
GLO CONTRACT No. 24-099-012-E660**

GENERAL LAND OFFICE

GALVESTON COUNTY

Jennifer G. Jones

Name: Mark Henry

Chief Clerk and Deputy Land Commissioner

Title: County Judge

Date of execution: _____

Date of execution: _____

OGC  _____

PM  _____

DIV  _____

DD  _____

SDD  _____

DGC  _____

GC  _____

DCC  _____

ATTACHED TO THIS AMENDMENT:

ATTACHMENT A-1 - Revised Work Plan and Budget

REVISED WORK PLAN AND BUDGET

Project Name: Bolivar Beach Access Improvement Phase I

Subrecipient: Galveston County

Reporting Frequency: Monthly

Contact: Julie Walker

Project Description:

Bolivar Peninsula is 30 miles long but has limited beach access amenities. Galveston County gained ownership of hundreds of lots on the beach side of State Highway 87 because of a post-Hurricane Ike buyout program. The County-owned lots have restricted construction regulations; however, minimal construction activities are allowed. In 2019, Galveston County constructed a large restroom facility near the Noble Carl area and now many families have chosen this area for their daily beach activities. Because of the popularity of this facility, the County hopes to construct another park that is available to the public but also hurricane ready.

Subrecipient will use CMP Cycle 28 funds to design and complete the permitting for several amenities at a Bolivar Beach Park. The amenities include: a dune walkover, one mile of degraded granite trail, a permanent ADA-compliant restroom, an educational kiosk, and six in-ground picnic tables with removable shade structures. The park amenities will be hurricane ready. The restroom will meet the design standards for the gulf-facing location and the removable shade structures will be designed to withstand the everyday wind coming off the Gulf and will be removed if Galveston County is within the path of a projected storm. The Subrecipient will ensure the educational kiosk includes information on native wildlife and fish, ways to protect the Gulf of Mexico waters, and endangered species and what to do if sighted. The Project will be constructed using CMP Gulf of Mexico Energy Security Act (GOMESA) funds.

Project Budget:

	CMP	Subrecipient	Third Party	Project Totals
Salaries	\$0.00	\$0.00	\$0.00	\$0.00
Fringe	\$0.00	\$0.00	\$0.00	\$0.00
Travel	\$0.00	\$0.00	\$0.00	\$0.00
Supplies	\$0.00	\$0.00	\$0.00	\$0.00
Equipment	\$0.00	\$0.00	\$0.00	\$0.00
Contractual	\$55,000.00	\$36,667.00	\$0.00	\$91,667.00
Other	\$0.00	\$0.00	\$0.00	\$0.00
Subtotal	\$55,000.00	\$36,667.00	\$0.00	\$91,667.00
Indirect	\$0.00	\$0.00	\$0.00	\$0.00
Total	\$55,000.00	\$36,667.00	\$0.00	\$91,667.00

Special Award Conditions:

1. This project must be completed as described in this work plan.
2. The GLO and/or NOAA must approve any changes in the scope of work or budget requests that change the total project cost.
3. CMP and NOAA logos, including appropriate acknowledgment statement, must be printed on education/outreach materials, signs, final reports and/or publications, etc.
4. Data must be shared in the appropriate manner as specified in the contract.
5. The subrecipient must coordinate with the GLO prior to issuing press releases, conducting media events, or otherwise engaging in media related communications for this project.
6. The subrecipient must obtain a Texas Antiquities Permit from the Texas Historical Commission (THC) and complete an archeological survey of the project site. The archeological survey must be completed by a professional archeologist and submitted to the THC for review and approval before work on the project can proceed.
7. Subrecipient is not authorized to expend federal funds until the recipient provides to NOAA any additional information requested to satisfy requirements for the National Environmental Policy Act (NEPA) and environmental consultation and receives approval from NOAA.

Task 1: Survey and Design

Subrecipient must obtain a Texas Antiquities Permit from the THC. Subrecipient will solicit engineering services through a Request for Qualifications (RFQ) in accordance with state and local standards and award a contract to the selected engineer (“Contractor 1”). Contractor 1 will

(1) complete an archeological survey, which will be submitted to the THC for review and approval, and (2) complete a survey of the project site and conceptual designs and provide both to the GLO for review and approval. Contractor 1 will also develop project designs for all amenities and submit them to the GLO for review. Subrecipient will ensure the Project is compliant with the Galveston County Beach and Dune Plan. Contractor 1 will develop technical specifications and a complete set of construction drawings to be submitted to the GLO for approval.

Task 1 Deliverables:

1. Copy of Texas Antiquities Permit
Due Date: 1/31/2025
2. RFQ to select engineer
Due Date: 1/6/2025
3. Executed engineering contract (Contractor 1)
Due Date: 2/28/2025
4. Archeological survey
5. **Due Date: 2/28/2025**
6. Site survey and conceptual design
Due Date: 3/30/2025
7. Preliminary engineering design review (with GLO)
Due Date: 4/15/2025
8. Final engineering design review (with GLO)
Due Date: 5/15/2025
9. Construction bid packages, including technical specifications and construction renderings
Due Date: 7/1/2025

Task 2: Permits

Subrecipient will apply for a Beachfront Construction Certificate and Dune Protection Permit. The GLO will review and provide initial feedback on the permit application and potential mitigation plan prior to the Subrecipient submitting a Beachfront Construction Certificate and Dune Protection Permit Application to the County for formal review and comment.

Task 2 Deliverables:

1. Beachfront Construction Certificate and Dune Protection Permit application and Mitigation Plan informal review (with GLO)
Due Date: 4/15/2025
2. Copies of the Beachfront Construction Certificate and Dune Protection Permit
Due Date: 5/15/2025

Task 3: Project Monitoring and Reporting

Subrecipient will prepare and submit all reports, deliverables, and requests for reimbursement as required in the contract, to CMPReceipts@GLO.TEXAS.GOV. Monthly progress reports and requests for reimbursement are due to CMPReceipts@GLO.TEXAS.GOV on the 10th day of every month starting with August 10, 2024. The final report will summarize the work completed under each task.

Task 3 Deliverables:

1. Monthly progress reports and requests for reimbursement
Due Date: Ongoing until 6/30/2026
2. Draft final report
Due Date: 6/15/2026
3. Final report
Due Date: 6/30/2026
4. Project closeout form
Due Date: 6/30/2026

Certificate Of Completion

Envelope Id: 856E9623-B782-49CC-B032-10E618EB2B7E
 Subject: \$0 Amendment No. 1: 24-099-012-E660 Galveston County (Texas GLO)
 Source Envelope:
 Document Pages: 10
 Certificate Pages: 4
 AutoNav: Enabled
 Envelopeld Stamping: Enabled
 Time Zone: (UTC-06:00) Central Time (US & Canada)

Status: Sent

Envelope Originator:
 Sandra Radosavljevic
 1700 Congress Ave
 Austin, TX 78701
 sandra.radosavljevic@glo.texas.gov
 IP Address: 170.39.89.225

Record Tracking

Status: Original
 1/27/2025 11:19:25 AM

Holder: Sandra Radosavljevic
 sandra.radosavljevic@glo.texas.gov

Location: DocuSign

Signer Events

Traci Cotton
 Traci.Cotton@glo.texas.gov
 Attorney
 Texas General Land Office
 Security Level: Email, Account Authentication
 (None)

Signature

Signature Adoption: Pre-selected Style
 Using IP Address: 204.65.210.14

Timestamp

Sent: 1/28/2025 7:26:14 AM
 Viewed: 1/28/2025 10:53:52 AM
 Signed: 1/28/2025 11:34:51 AM

Electronic Record and Signature Disclosure:
 Not Offered via Docusign

Jessica Chappell
 jessica.chappell@glo.texas.gov
 Texas General Land Office
 Security Level: Email, Account Authentication
 (None)

Signature Adoption: Pre-selected Style
 Using IP Address: 204.65.210.77

Sent: 1/28/2025 11:34:53 AM
 Viewed: 1/29/2025 1:09:04 PM
 Signed: 1/29/2025 1:10:54 PM

Electronic Record and Signature Disclosure:
 Not Offered via Docusign

Julie McEntire
 Julie.McEntire@glo.texas.gov
 Director of Grant Programs
 Texas General Land Office
 Security Level: Email, Account Authentication
 (None)

Signature Adoption: Drawn on Device
 Using IP Address: 204.65.210.247

Sent: 1/29/2025 1:10:58 PM
 Viewed: 1/29/2025 2:00:33 PM
 Signed: 1/29/2025 2:09:57 PM


Electronic Record and Signature Disclosure:
 Not Offered via Docusign

Angela Sunley
 angela.sunley@glo.texas.gov
 Sr. Director
 Texas General Land Office
 Security Level: Email, Account Authentication
 (None)

Signature Adoption: Drawn on Device
 Using IP Address: 99.99.159.8

Sent: 1/29/2025 2:10:00 PM
 Viewed: 1/29/2025 2:15:49 PM
 Signed: 1/29/2025 2:16:43 PM

Electronic Record and Signature Disclosure:
 Not Offered via Docusign

Signer Events	Signature	Timestamp
<p>David Green david.green@glo.texas.gov Legal Services Texas General Land Office Security Level: Email, Account Authentication (None)</p> <p>Electronic Record and Signature Disclosure: Not Offered via DocuSign</p>	 <p>Signature Adoption: Uploaded Signature Image Using IP Address: 104.28.50.144</p>	<p>Sent: 1/29/2025 2:16:46 PM Viewed: 1/29/2025 3:36:54 PM Signed: 1/29/2025 3:37:15 PM</p>
<p>Marc Barenblat marc.barenblat@glo.texas.gov Deputy General Counsel Texas General Land Office Security Level: Email, Account Authentication (None)</p> <p>Electronic Record and Signature Disclosure: Not Offered via DocuSign</p>	 <p>Signature Adoption: Pre-selected Style Using IP Address: 204.65.210.238</p>	<p>Sent: 1/29/2025 3:37:17 PM Viewed: 1/30/2025 10:05:26 AM Signed: 1/30/2025 10:06:08 AM</p>
<p>Jeff Gordon jeff.gordon@glo.texas.gov General Counsel Texas General Land Office Security Level: Email, Account Authentication (None)</p> <p>Electronic Record and Signature Disclosure: Not Offered via DocuSign</p>	 <p>Signature Adoption: Pre-selected Style Using IP Address: 204.65.210.204</p>	<p>Sent: 1/30/2025 10:06:10 AM Viewed: 1/30/2025 10:07:37 AM Signed: 1/30/2025 10:07:43 AM</p>
<p>Adrian Piloto Adrian.Piloto@glo.texas.gov Senior Deputy Director Texas General Land Office Security Level: Email, Account Authentication (None)</p> <p>Electronic Record and Signature Disclosure: Not Offered via DocuSign</p>	 <p>Signature Adoption: Pre-selected Style Using IP Address: 204.65.210.209</p>	<p>Sent: 1/30/2025 10:07:49 AM Resent: 2/26/2025 2:11:50 PM Viewed: 3/3/2025 11:58:30 AM Signed: 3/3/2025 11:58:52 AM</p>
<p>Mark Henry mark.henry@co.galveston.tx.us County Judge GALVESTON COUNTY Security Level: Email, Account Authentication (None)</p> <p>Electronic Record and Signature Disclosure: Not Offered via DocuSign</p>		<p>Sent: 3/3/2025 11:58:56 AM Viewed: 3/17/2025 1:56:13 PM</p>
<p>Jennifer G. Jones Jennifer.Jones@glo.texas.gov Security Level: Email, Account Authentication (None)</p> <p>Electronic Record and Signature Disclosure: Not Offered via DocuSign</p>		
In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp

Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events Certified Delivery Events	Status	Timestamp
Carbon Copy Events Carbon Copy Events	Status	Timestamp
CMD Drafting Requests draftingrequests@GLO.TEXAS.GOV Texas General Land Office Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Not Offered via DocuSign	COPIED	Sent: 1/27/2025 11:26:46 AM
Kelly McBride kelly.mcbride@glo.texas.gov Director of CMD Texas General Land Office Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Not Offered via DocuSign	COPIED	Sent: 1/27/2025 11:26:46 AM
Sandra Radosavljevic Sandra.Radosavljevic@GLO.TEXAS.GOV Contract Specialist Texas General Land Office Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Not Offered via DocuSign	COPIED	Sent: 1/27/2025 11:26:47 AM
Lance White lance.white@glo.texas.gov Manager, Contracts Management Division Texas General Land Office Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Not Offered via DocuSign	COPIED	Sent: 1/27/2025 11:26:47 AM
Clay Sebek clay.sebek@glo.texas.gov Team Lead, General Contracts Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Not Offered via DocuSign	COPIED	Sent: 1/27/2025 11:26:47 AM Resent: 1/28/2025 7:26:13 AM
Andrea Walmus Andrea.Walmus@glo.texas.gov Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Not Offered via DocuSign	COPIED	Sent: 1/29/2025 1:10:56 PM
Gloria Maynard gloria.maynard@glo.texas.gov Texas General Land Office Security Level: Email, Account Authentication (None) Electronic Record and Signature Disclosure: Not Offered via DocuSign	COPIED	Sent: 1/29/2025 2:16:45 PM

Carbon Copy Events	Status	Timestamp
--------------------	--------	-----------

Julie Walker
 julie.walker@co.galveston.tx.us
 Security Level: Email, Account Authentication (None)

COPIED

Sent: 3/3/2025 11:58:55 AM

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

Payton Ray
 payton.ray@glo.texas.gov
 Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

HUB
 HUB@glo.texas.gov
 Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

Linh Phan
 Linh.Phan@glo.texas.gov
 Security Level: Email, Account Authentication (None)

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

Witness Events	Signature	Timestamp
----------------	-----------	-----------

Notary Events	Signature	Timestamp
---------------	-----------	-----------

Envelope Summary Events	Status	Timestamps
-------------------------	--------	------------

Envelope Sent	Hashed/Encrypted	1/27/2025 11:26:47 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 7:26:12 AM
Envelope Updated	Security Checked	1/28/2025 2:24:06 PM
Envelope Updated	Security Checked	1/28/2025 2:24:06 PM
Envelope Updated	Security Checked	2/26/2025 2:11:49 PM
Envelope Updated	Security Checked	2/26/2025 2:11:49 PM

Payment Events	Status	Timestamps
----------------	--------	------------