

## Change Order for Workday Postproduction

### Galveston County, TX

<b>Title:</b>	Galveston County, TX – Workday Postproduction			
<b>Date Require Initiated:</b>	02/11/2026			
<b>Critical Due Date:</b>	02/25/2026			
<b>Originator Name and Role:</b>	Katherine King, Optimization Manager			
<b>Type of Change: (Check all that apply):</b>	<input type="checkbox"/>	Scope	<input type="checkbox"/>	Requirements/Deliverables
	<input checked="" type="checkbox"/>	Schedule	<input type="checkbox"/>	Resources
	<input type="checkbox"/>	Budget	<input type="checkbox"/>	Other
<b>Contract Execution Date</b>	03/01/2025			

#### I. Description of Change Requested

- Galveston County seeks to extend optimization support through March 1, 2027.

#### II. Impact Assessment

##### 1. Scope Change

- None

##### 2. Schedule/Milestone Changes

- Support to end 3/1/2027

##### 3. Risk Analysis

- No project risks anticipated.

##### 4. Assumptions

- Assumptions stated in the original contract remain unchanged.

##### 5. Cost Impact

- No change in total contract value.

**6. Authorization**

Acceptance of this Change Request: Authorization to proceed/approval.



Galveston County, TX Sponsor/Approver Signature



Guidehouse Inc. Partner/Approver Signature

March 2, 2026

Date

2/12/2026

Date