



GALVESTON COUNTY ENGINEERING DEPARTMENT

**Change Order No. 02
Bacliff Drainage Improvements**

Owner: Galveston County
Contractor: Lucas Construction Co.
Engineer: Gannett Fleming Transystems

Contract Number: CM25015
Purchase Order Number: F502913
Bid Number: 24-025

Work Being Changed

Adjusting the bid items to account for the increase in Item 26 – Articulating Concrete Block (SY), by reducing Item 18 - CL A Concrete (Channel Lining) (6") (SY). Additionally, two new bid items are being added: Item 43 - Cement-Stabilized Sand Backfill (Including Re-Grading) (LS) and Item 44 – 8” Reinforced Concrete Slab with Slotted Curb (#4 Rebar at 12”) (LS). Adjustment for unit-priced bid items not utilized in the performance of the Work.

CHANGE IN CONTRACT PRICE

Original Contract Price: **\$1,698,700.00**
Net Change From
Previous Change Orders: **\$0**
Contract Price Prior To
This Change Order: **\$1,698,700.00**
Net Increase/Decrease Of
This Change Order: **-\$100,656.00**
Contract Price With All
Approved Change Orders: **\$1,598,044.00**

CHANGE IN CONTRACT TIME

Original Contract Time: **360 Days**
Net Change From
Previous Change Orders: **0 Days**
Contract Time Prior To
This Change Order: **360 Days**
Net Increase/Decrease Of
This Change Order: **0 Days**
Contract Time With All
Approved Change Orders: **360 Days**

RECOMMENDED:

By: Date: 01/20/2026
Engineer (Consultant)

By: Date: 01-29-26
Engineer (County Engineer)


**APPROVED:
County Of Galveston**

By:
Mark Henry, County Judge

Date: March 2, 2026

Attest: Dwight Sullivan, County Clerk

By: Deputy
Melissa A. Childs



**ACCEPTED:
Contractor**

By:
Contractor (Authorized Signature)

Date: 01/20/2026

Jimmy McGinnis
Printed Name

GALVESTON COUNTY ENGINEERING DEPARTMENT

Change Order No. 02
Bacliff Drainage Improvement
Contract Number: CM25015

Pay Item No.	Spec Item No.	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/UNDERRUN
					QUANTITY	ITEM COST	QUANTITY	ITEM COST	
7		Riprap Special	SY	\$66.00	803.00	\$52,998.00	474.00	\$31,284.00	(\$21,714.00)
8		Pedestrian Rail (TY PR11)	LF	\$250.00	81.00	\$20,250.00	74.00	\$18,500.00	(\$1,750.00)
14		MTL W-Beam GD FEN (Steel Post)	LF	\$200.00	58.00	\$11,600.00	0.00	\$0.00	(\$11,600.00)
15		Remove and Dispose of Metal Guard Fence	LF	\$30.00	58.00	\$1,740.00	28.00	\$840.00	(\$900.00)
16		Remove Fence	LF	\$10.00	146.00	\$1,460.00	20.00	\$200.00	(\$1,260.00)
18		CL A CONC(CHANNEL LINING)(6")	SY	\$200.00	463.00	\$92,600.00	23.00	\$4,600.00	(\$88,000.00)
26		Articulating Concrete Block	SY	\$170.00	437.00	\$74,290.00	673.00	\$114,410.00	\$40,120.00
27		Guardrail End Treatment (Move and Reset)	EA	\$2,000.00	1.00	\$2,000.00	0.00	\$0.00	(\$2,000.00)
31		Seeding for Erosion Control	AC	\$3,000.00	6.00	\$18,000.00	2.00	\$6,000.00	(\$12,000.00)
33		Replace Fence	LF	\$50.00	146.00	\$7,300.00	50.00	\$2,500.00	(\$4,800.00)
37		Install Construction Exits	SY	\$5.00	888.00	\$4,440.00	0.00	\$0.00	(\$4,440.00)
38		Remove Construction Exits	SY	\$5.00	888.00	\$4,440.00	0.00	\$0.00	(\$4,440.00)
39		Temp SEDMT Cont Fence (Install)	LF	\$3.00	9,843.00	\$29,529.00	3,500.00	\$10,500.00	(\$19,029.00)
40		Temp SEDMT Cont Fence (Remove)	LF	\$1.00	9,843.00	\$9,843.00	0.00	\$0.00	(\$9,843.00)
41		Inlet Protection Barrier	EA	\$200.00	4.00	\$200.00	0.00	\$0.00	(\$800.00)
43	CO2-16	Cement-Stabilized Sand Backfill (Including Re-Grading)	LS	\$25,800.00			1.00	\$25,800.00	\$25,800.00
44	CO2-17	8" Reinforced Concrete Slab with Slotted Curb (#4 Rebar at 12")	LS	\$16,000.00			1.00	\$16,000.00	\$16,000.00
		TOTAL							-\$100,656.00