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GALVESTON COUNTY ENGINEERING DEPARTMENT 

Change Order No. ~2-
Algoa/ Alta Lorna Culvert Replacements 

Owner: Galveston County 
Contractor: Lucas Construction 
Engineer: Schaumburg & Polk, Inc. (SPI) 

Contract Number: 23-1135 
Purchase Order Number: F403087 
Bid Number: B231027 

Work Being Changed 
- Quantity adjustments to Contract Items and additional working days. Add 30 calendar days. 

CHANGE IN CONTRACT PRICE 
Original Contract Price: $1,698,700.00 
Net Change From 
Previous Change Orders: $0 
Contract Price Prior To 
This Change Order: $1,698,700.00 
Net Decrease Of 
This Change Order: $87,429.50 
Contract Price With All 
Approved Change Orders:$ 1,611,270.50 

RECOMMENDED: L . J... £-£lwtvv-

CHANGE IN CONTRACT TIME 
Original Contract Time: 240 Days 
Net Change From 
Previous Change Orders: 45 Days 
Contract Time Prior To 
This Change Order: 285 Days 
Net Increase Of 
This Change Order: 30 Days 
Contract Time With All 
Approved Change Orders: 315 Days 

04/29/2025 
By: ~ Dme: ---------------------------------

By s;zgi~"t"Se-
Michael Shanno (County Engmeer) 

County Of Galveston 

~~~~~-~~~-
Mark Henry, County Judge ;:;/ 

ACCEPTED: 

Contr~ctor 

By: --~~-----------------------
Luc Constructwn (Authonzed S1gnature) 

Jimmy McGinnis 

Printed Name 

Date: 5/21/2025 
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, Deputy 



Algoa/Alta Lorna Culvert Repla<;ements Change 
2 Order No: 

Unit Measure 
Bid Item Unit Bid Item Unit Price Bid Item Value ($) 

Change in Change in 
Note 

No. Description Measure Quantity Quantity Value($) 

A . SITE PREPARATION AND EXCAVATION ITEMS 

10 REMOVING METAL AND IMRE FENCING AND GATES IMTH POSTS LF 94.00 $5.00 $470.00 -94.00 -$470.00 not used 

ROCK FILTER DAM (TYPE 1, 60% OF UNIT COST FOR FURNISH AND INSTALL, 40% OF UNIT COST FOR 

15 REMOVAL) LF 104.00 $20.00 $2080.00 -104.00 -S 2,080.00 not used 

ROCK FILTER DAM (TYPE 3, 60% OF UNIT COST FOR FURNISH ANO INSTALL, 40'.4. OF UNIT COST FOR 

16 REMOVAL) LF 193.00 $20.00 $3860.00 -193.00 -$3,860.00 not used 

I 

B. PAVEMENT AND STORM SEWER ITEMS 

17 PROOF ROLLING HR 40.00 $100.00 $4000.00 -39.00 -$3,900.00 adjusted 

18 HMAC BASE COURSE (GR 2) (6" THICK) TON 702.00 $56.00 $ 39312.00 -94.00 -$5,264.00 adjusted 

19 PRIME COAT GAL 251.00 $10.00 $2510.00 -98.00 -$980.00 adjusted 

I 
HOT MIX- TYPE B (GR 1-2) HOT LAID ASPHALTIC CONCRETE BINDER COURSE (4" THICK) 

! 20 TON 592.00 $ 150.00 $88800.00 ~ 143.83 -$21 ,574.50 adjusted 

HOT MIX - TYPED (GR 1-2) HOT LAID ASPHALTIC CONCRETE SURFACING, FURNISH AND PLACED (2" 

adjusted I 21 THICK) TON 320.00 $ 160.00 $51200.00 -39.00 -$6,240.00 

22 GRAVEL DRIVEWAY (8" THICK) SY 41.00 $40.00 $1640.00 -1.00 -$40.00 adjusted I 

24 STORM SEWER (24') LF 353.00 $ 132.00 $46596.00 14.00 $ 1,848.00 
RFI5& Ave 

D 

25 STORM SEWER (36') LF 119.00 $270.00 $32130.00 34.00 $9,180.00 
adjusted 

Rymal 

31 SET (TY II) (361N) (RCP) (3:1) P EA 2.00 $2,000.00 $4000.00 -1.00 -$2,000.00 adjusted 

32 SET (TY II) (481N) (RCP) (3:1) P EA 2.00 $4,000.00 $ 8000.00 -1.00 -$4,000.00 RFI1 

C. CULVERT AND CHANNEL ITEMS 

36 CONCRETE BOX CULVERT (5' X 3') LF 244.00 $ 510.00 $ 124440.00 14.00 $7,140.00 RFI2 

I 
56 FILL MATERIAL TO BURY CULVERTS CY 42.50 $30.00 $1275.00 -0.50 -$15.00 adjusted I 



Algoa/Alta Loma Cutvert Replacements Change 
2 Order No: 

Unit Measure 
Bid1tem Unit Bid Item Unit Price Bid Item Value ($) 

Change in Change in 
Note 

No. Description Measure Quantity Quantity Value{$) 

D. SIGNING AND STRIPING ITEMS 

58 METAL BEAM GUARD FENCE (TIMBER POS1) LF 380.00 $ 80.00 $30400.00 -212.00 -$ 16,960.00 adjusted 

59 METAL BEAM GUARD FENCE (STEEL POS1) LF 190.00 $ 100.00 $ 19000.00 161 .00 $ 16,100.00 adjusted 

60 SHORT RADIUS LF 89.00 $ 80.00 $7120.00 -32.00 -$2,560.00 adjusted 

61 DRIVEWAY TERMINAL ANCHOR SECTION EA 4.00 $ 1,500.00 $6000.00 -2.00 -$3,000.00 adjusted 

63 GUARDRAIL END TREATMENT (INSTALL) EA 11.00 $3,900.00 $42900.00 -2.00 -$7,800.00 adjusted 

64 GUARDRAIL END TREATMENT (MOVE AND RESE1) EA 6.00 $3,000.00 $18000.00 -6.00 -$ 18,000.00 not used 

66 PROPOSED ALUMINUM STREET SIGNS TYPE A (STOP) EA 4.00 $900.00 $3600.00 -3.00 -$2,700.00 nol used 

67 D-DW REFLECnVE POSTS EA 46.00 $ 100.00 $ 4600.00 -8.00 -$8ll0.00 adjusted 

70 RAISED PAVEMENT MARKER TY 1-C EA 90.00 $7.00 $630.00 38.00 $266.00 adjusted 

71 PAVEMENT SURFACE PREPARATION FOR MARKINGS (4'1 LF 900.00 $1.00 $900.00 -900.00 -$900.00 not used 

E. SITE RESTORATION ITEMS 

72 BACKFILLING PAVEMENT EDGES STA 13.20 $500.00 $6600.00 -0.20 -$ 100.00 Qdjusted 

73 BLOCK SODDING SY 1000.00 $8.00 $8000.00 -900.00 -$7,200.00 adjusted 

74 TOPSOIL SY 560.00 $ 12.00 $6720.00 -560.00 -$6,720.00 not used 

75 GATE ~NSTALL) (DOUBLE) 6' X 14' EA 2.00 $ 2,000.00 $4000.00 -2.00 -$4,000.00 not used 

76 \MRE FENCE LF 80.00 $10.00 $800.00 -80.00 -$8ll0.00 not used 

TOTALS $1,698,700.00 -$87,429.50 net change 

$1,611,270.50 
final contract 
total 


